COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 08/ 2021

ESTI MATE SUMVARY 15: 36: 32
CONTI D. C21258R ESTI MATE NO. 0010 PROG SPEC YR 2005
PCN: 21258R-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 181.0 DAYS TI ME ALLOW 182 WORK DAYS
FY19 PI KES PEAK AREA S| GNAL RE PERCENT TI ME: 99. 45 ORI G TI ME ALLOW 182 WORK DAYS

PRQIECT NO STM2040- 043
FY19 PI KES PEAK AREA S| GNAL REPLACEMENT

NAME OF ROAD:
PRQIECT COUNTI ES: EL PASO

CONTRACTOR:
ARROW ELECTRI C SERVI CE, | NC. PAY PER OD ENDI NG 02/ 08/ 2021 DATE TIME STARTED 12/18/2019
26898 E. HW 96 DATE LET 10/ 24/ 2019 DATE WORK BEGAN 02/ 10/ 2020
DATE AWARDED 11/22/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/16/2019 DATE ACCEPTED
PUEBLO CO 81001  (719)948-3343 DATE NOTI CE TO PROCEED 12/ 18/2019
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 2,539, 936.55 PARTI Cl PATI NG $ 2,539, 936.56 $ 200, 240. 20
AWARD PRQIECT AM: $ 2,606, 989. 31 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 2,539, 936. 56 200, 240. 20
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 2,539, 936. 56 200, 240. 20
TOTAL CLAI MS: $ 0.00 RETAI NAGE -39, 104. 84 0.00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 2,500, 831. 72 200, 240. 20

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 2,500, 831. 72 200, 240. 20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE ) 7:;; 77777 2 70(7),72:1(7).725 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21258R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21258R-BI D ESTI MATE RUN 02/ 08/ 2021
PRQJECT: STMC040- 043 ESTI MATE NO 0010 15: 36: 32
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
6, 025. 00000 1. 000 6, 025. 00
0010 201-00005 Renoval of Debris 1. 000 1. 000
LS 0. 000 0. 00
3, 950. 00000 1.000 3, 950. 00
0015 202- 00090 Renoval of Delineator 8. 000 6. 000
EACH 2.000 120. 00
60. 00000 8. 000 480. 00
0020 202-00200 Renoval of Sidewal k 426. 000 426. 000
SY 0. 000 0. 00
41. 75000 426. 000 17, 785. 50
0025 202-00203 Renoval of Curb and Gutter 531. 000 434. 000
LF 97. 000 2,546. 25
26. 25000 531. 000 13,938. 75
0030 202-00206 Renoval of Concrete Curb Ranp 258. 000 234.000
sy 24.000 642. 00
26. 75000 258. 000 6, 901. 50
0035 202- 00207 Renoval of Brick Pavers 1. 000 1. 000
Sy 0. 000 0. 00
29. 25000 1. 000 29.25
0040 202-00220 Renoval of Asphalt Mat 53. 000 47.000
SY 6. 000 252.90
42.15000 53. 000 2,233.95
0045 202-00250 *Renoval of Pavenent Marking 2, 489. 000 2, 489. 000
SF 0. 000 0. 00
4.15000 2,489. 000 10, 329. 35
0050 202-00700 Renoval of Light Standard 2.000 2.000
EACH 0. 000 0. 00
575. 00000 2.000 1, 150. 00
0055 202-00810 Renoval of Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00

120. 00000 1. 000 120. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00828

202- 05026

203- 01597

208- 00002

208- 00035

208- 00045

208- 00051

208- 00106

210- 00476

210- 00479

210- 00810

C21258R

STMC040- 043

21258R-BI D

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Traffic Signal Equi pnent

Mat eri al

Sawi ng Asphal t

(6 Inch)

*Pot hol i ng

Erosi on Log Type 1 (12 Inch)

Aggr egat e Bag

Concrete Washout Structure

Storm Drain Inlet Protection (Type I)

Sweepi ng ( Sedi ment

Renoval )

Reset M crowave Vehicle Radar Detector (MRD)

Ant enna

Reset Radi o Conmuni cation

Reset Ground Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
27, 050. 00000
240. 000
LF
12. 00000
167. 000
HOUR
190. 00000
300. 000
LF
16. 10000
70. 000
LF
15. 75000
2.000
EACH
1, 525. 00000
0. 000
LF
42.00000
40. 000
HOUR
151. 00000
4. 000
EACH
1, 050. 00000
4. 000
EACH
710. 00000
1. 000
EACH

250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

211. 000
29. 000
240. 000

167. 000
0. 000
167. 000

120. 000
180. 000
300. 000

40. 000
30. 000
70. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

23.000
17. 000
40. 000

4.000
0. 000
4.000

4. 000
0. 000
4.000

0. 000
1. 000
1. 000

Page 3

ESTI MATE RUN 02/ 08/ 2021

348.

2,898

472.

2,567

250.

.00

00

.00

00

50

.00

.00

00

.00

.00

00

15: 36: 32

AMOUNT

27,050

2,880

31, 730

4,830

1,102

3, 050

6, 040

4,200

2,840

250.

00

00

00

00

50

00

.00

00

00

00

00



CONTI D: C21258R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21258R-BI D ESTI MATE RUN 02/ 08/ 2021
PRQJECT: STMC040- 043 ESTI MATE NO 0010 15: 36: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-00815 Reset Sign Panel 12. 000 12. 000
EACH 0. 000 0. 00
225. 00000 12. 000 2,700. 00
0120 210-00827 Reset Pull Box 2.000 0. 000
EACH 2.000 990. 00
495. 00000 2.000 990. 00
0125 210-00855 Reset Traffic Signal Controller Cabinet 1. 000 1.000
EACH 0. 000 0. 00
1, 495. 00000 1. 000 1, 495. 00
0130 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
539. 00000 0. 000 0.00
0135 212-00032 Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0140 217-00000 Her bi ci de Treat nent 1, 478. 000 0. 000
sy 1, 478. 000 1, 625. 80
1. 10000 1,478. 000 1,625. 80
0145 403-00720 Hot M x Asphalt (Patching) (Asphalt) 14. 150 9. 160
TON 4.990 1,596. 80
320. 00000 14. 150 4,528. 00
0150 503-00018 *Drilled Shaft (18 Inch) 70. 000 70. 000
LF 0. 000 0. 00
502. 50000 70. 000 35, 175. 00
0155 503-00036  *Drilled Shaft (36 Inch) 30. 000 30. 000
LF 0. 000 0. 00
615. 00000 30. 000 18, 450. 00
0160 503-00042 *Drilled Shaft (42 Inch) 34.000 34.000
LF 0. 000 0. 00
695. 00000 34. 000 23, 630. 00
0165 503-00048  *Drilled Shaft (48 Inch) 195. 000 195. 000
LF 0. 000 0. 00

785. 00000 195. 000 153, 075. 00



CONTI D: C21258R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21258R-BI D ESTI MATE RUN 02/ 08/ 2021
PRQJECT: STMC040- 043 ESTI MATE NO 0010 15: 36: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 503-00054  *Drilled Shaft (54 Inch) 105. 000 105. 000
LF 0. 000 0. 00
815. 00000 105. 000 85, 575. 00
0175 506-00209 Riprap (9 Inch) 5. 000 2.000
cY 3. 000 975. 00
325. 00000 5. 000 1,625.00
0180 607-11580 Fence (Tenporary) 149. 000 149. 000
LF 0. 000 0. 00
5. 50000 149. 000 819. 50
0185 608- 00000 *Concrete Sidewal k 403. 000 340. 000
sy 63. 000 4,167. 45
66. 15000 403. 000 26, 658. 45
0190 608-00010 *Concrete Curb Ramp 257. 000 219. 000
Sy 38. 000 4, 940. 00
130. 00000 257.000 33, 410. 00
0195 608-00015 *Det ect abl e War ni ngs 0. 000 0. 000
SF 0. 000 0. 00
200. 00000 0. 000 0. 00
0200 609-21010 *Curb and CGutter Type 2 (Section |-B) 0. 000 0. 000
LF 0. 000 0. 00
45. 75000 0. 000 0. 00

0205 609-21011 *Curb and Cutter Type 2 (Section I-M 33. 000 33. 000
LF 0. 000 0. 00
50. 00000 33. 000 1, 650. 00
0210 609-21020 *Curb and CGutter Type 2 (Section |I-B) 619. 000 512. 000
LF 107. 000 6, 002. 70
56. 10000 619. 000 34, 725. 90
0215 609-21021 *Curb and CGutter Type 2 (Section I1-M 0. 000 0. 000
LF 0. 000 0. 00
85. 10000 0. 000 0. 00
0220 610-00020 *Medi an Cover Material (Patterned Concrete) 6, 214. 000 1, 334. 000
SF 4, 880. 000 117, 608. 00

24.10000 6, 214. 000 149, 757. 40



CONTI D: C21258R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21258R-BI D ESTI MATE RUN 02/ 08/ 2021
PRQJECT: STMC040- 043 ESTI MATE NO 0010 15: 36: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 612-00001 Del i neator (Type I) 15. 000 0. 000
EACH 15. 000 332.25
22.15000 15. 000 332.25
0230 612-00002 Del i neator (Type I1) 1. 000 0. 000
EACH 1. 000 18.10
18. 10000 1. 000 18. 10
0235 612-00003  Delineator (Type III) 1. 000 0. 000
EACH 1.000 19.75
19. 75000 1. 000 19.75
0240 613-00206 *2 Inch Electrical Conduit (Bored) 10, 017. 000 10, 017. 000
LF 0. 000 0. 00
18. 25000 10, 017. 000 182, 810. 25
0245 613-00306 *3 Inch Electrical Conduit (Bored) 4, 607. 000 4, 607. 000
LF 0. 000 0. 00
19. 75000 4,607. 000 90, 988. 25
0250 613-01100 1 Inch Electrical Conduit (Plastic) 169. 000 169. 000
LF 0. 000 0. 00
10. 75000 169. 000 1,816.75
0255 613-01200 2 Inch Electrical Conduit (Plastic) 213. 000 213. 000
LF 0. 000 0. 00
10. 25000 213. 000 2,183. 25
0260 613-01300 3 Inch Electrical Conduit (Plastic) 366. 000 366. 000
LF 0. 000 0. 00
10. 75000 366. 000 3,934.50
0265 613-07001  Type One Pull Box 8. 000 8. 000
EACH 0. 000 0. 00
595. 00000 8. 000 4,760. 00
0270 613-07002 Type Two Pull Box 2.000 2.000
EACH 0. 000 0. 00
645. 00000 2.000 1,290. 00
0275 613-07003 Type Three Pull Box 17. 000 16. 000
EACH 1.000 745.00

745. 00000 17. 000 12, 665. 00



CONTI D: C21258R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21258R-BI D ESTI MATE RUN 02/ 08/ 2021
PRQJECT: STMC040- 043 ESTI MATE NO 0010 15: 36: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 613-07005 Type Five Pull Box 10. 000 10. 000
EACH 0. 000 0. 00
1, 015. 00000 10. 000 10, 150. 00
0285 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
37, 250. 00000 1. 000 37, 250. 00
0290 613-13006 Lumi nare (LED) (8500 Lumens) 2.000 2.000
EACH 0. 000 0. 00
925. 00000 2.000 1, 850. 00
0295 613-20200 Luminaire (Install Only) 16. 000 16. 000
EACH 0. 000 0. 00
375. 00000 16. 000 6, 000. 00
0300 613-50150 Secondary Service Pedestal 5. 000 5. 000
EACH 0. 000 0. 00
4,275. 00000 5. 000 21, 375. 00
0305 614-00011 Sign Panel (Class I) 411. 000 411. 000
SF 0. 000 0. 00
19. 25000 411. 000 7,911.75
0310 614-00014 Lighted Street Name Sign (Inst Only) 16. 000 16. 000
EACH 0. 000 0. 00
1, 125. 00000 16. 000 18, 000. 00
0315 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 5. 000 1. 000
Sli pbase)
EACH 4.000 1,661.00
415. 25000 5. 000 2,076. 25
0320 614-70150 Pedestrian Signal Face (16) (Countdown) 32. 000 32. 000
EACH 0. 000 0. 00
562. 00000 32.000 17,984. 00
0325 614-70336 Traffic Signal Face (12-12-12) 75. 000 75. 000
EACH 0. 000 0. 00
725. 00000 75. 000 54, 375. 00
0330 614-70448 Traffic Signal Face (12-12-12-12) 22.000 22.000
EACH 0. 000 0. 00

790. 00000 22.000 17, 380. 00



CONTI D: C21258R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21258R-BI D ESTI MATE RUN 02/ 08/ 2021
PRQJECT: STMC040- 043 ESTI MATE NO 0010 15: 36: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-72855 Traffic Signal Controller Cabinet 5. 000 5. 000
EACH 0. 000 0. 00
19, 970. 00000 5. 000 99, 850. 00
0340 614-72860 Pedestrian Push Button 32. 000 32. 000
EACH 0. 000 0. 00
1, 372. 00000 32.000 43,904. 00
0345 614-72863 Pedestrian Push Button Post Assenbly 17. 000 17. 000
EACH 0. 000 0. 00
2,175. 00000 17. 000 36, 975. 00
0350 614-72887 M crowave Vehicle Radar Detector 4.000 4.000
EACH 0. 000 0. 00
9, 725. 00000 4.000 38, 900. 00
0355 614-72896 Intersection Detection System (Camera)(lnstall Only) 14. 000 14. 000
EACH 0. 000 0. 00
1, 925. 00000 14. 000 26, 950. 00
0360 614- 80000 Fl ashi ng Beacon 6. 000 6. 000
EACH 0. 000 0. 00
3,175. 00000 6. 000 19, 050. 00
0365 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
17, 215. 00000 2.000 34, 430. 00
0370 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
18, 395. 00000 1. 000 18, 395. 00
0375 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
18, 525. 00000 1. 000 18, 525. 00
0380 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
24, 325.00000 1.000 24,325.00
0385 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 6. 000 6. 000
EACH 0. 000 0. 00

24, 975. 00000 6. 000 149, 850. 00



CONTI D: C21258R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21258R-BI D ESTI MATE RUN 02/ 08/ 2021
PRQJECT: STMC040- 043 ESTI MATE NO 0010 15: 36: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 614-81170 Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
26, 050. 00000 1. 000 26, 050. 00
0395 614-81175 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 4.000 4.000
EACH 0. 000 0. 00
28, 520. 00000 4.000 114, 080. 00
0400 614-81555 Traffic Signal-Light Pole Steel (2-55&5 Foot Mast 1. 000 1.000
Ar
" EACH 0. 000 0. 00
30, 950. 00000 1. 000 30, 950. 00
0405 614-81560 Traffic Signal-Light Pole Steel (2-60&5 Foot Mast 1. 000 1. 000
Ar
" EACH 0. 000 0. 00
32, 050. 00000 1. 000 32, 050. 00
0410 614-84000 Traffic Signal Pedestal Pole Steel 12. 000 12. 000
EACH 0. 000 0. 00
2,725. 00000 12. 000 32, 700. 00
0415 614-87006 Fi ber Optic Term nation Panel (6 Fiber) 0. 000 0. 000
EACH 0. 000 0. 00
675. 00000 0. 000 0. 00
0420 614-87024 Fi ber Optic Ternmination Panel (24 Fiber) 1. 000 1. 000
EACH 0. 000 0. 00
1, 765. 00000 1. 000 1, 765. 00
0425 614-87320 Closed Circuit Tel evision 1. 000 1.000
EACH 0. 000 0. 00
8, 915. 00000 1. 000 8,915. 00
0430 614-87321 Closed Circuit Television (Install Only) 1. 000 1. 000
EACH 0. 000 0. 00
4,510. 00000 1. 000 4,510. 00
0435 614-87350 Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
3, 982. 00000 1.000 3,982.00
0440 614-87424 Fi ber Optic Cable (Single Mde) (24 Strands) 0. 000 0. 000
LF 0. 000 0. 00

6. 67000 0. 000 0. 00



CONTI D: C21258R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21258R-BI D ESTI MATE RUN 02/ 08/ 2021
PRQJECT: STMC040- 043 ESTI MATE NO 0010 15: 36: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 614-87524 Splice Fiber Optic Cable (24 Strand) 1. 000 1. 000
EACH 0. 000 0. 00
4,015. 00000 1. 000 4, 015. 00
0450 614-87624 Terminate Fiber Optic Cable (24 Strand) 1. 000 1.000
EACH 0. 000 0. 00
4, 015. 00000 1.000 4,015. 00
0455 614-87693 Ethernet Switch Type Il Assenbly (C enna Switch 3930) 1. 000 0. 000
EACH 1. 000 5, 775. 00
5, 775. 00000 1. 000 5,775. 00
0460 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
23, 010. 00000 1. 000 23,010. 00
0465 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0. 00
88, 200. 00000 1. 000 88, 200. 00
0470 626-01113 *Public Information Managenent (Tier I11) 1. 000 0. 800
DAY 0. 200 3,010. 00
15, 050. 00000 1.000 15, 050. 00
0475 627-00008 *Modi fi ed Epoxy Pavenent Marking 15. 000 15. 000
GAL 0. 000 0. 00
515. 00000 15. 000 7,725.00
0480 627-30405  *Preforned Thernopl astic Pavement MarKking 774.000 774.000
(Wor d- Synbol )
SF 0. 000 0. 00
15. 65000 774.000 12,113.10
0485 627-30411  *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 5, 278. 000 5, 278. 000
Li ne
) SF 0. 000 0. 00
13. 15000 5,278. 000 69, 405. 70
0490 630-00000 *Fl aggi ng 3.000 3.000
HOUR 0. 000 0. 00
27.10000 3. 000 81. 30
0495 630-00003 Unifornmed Traffic Control 80. 000 80. 000
HOUR 0. 000 0. 00

145. 00000 80. 000 11, 600. 00
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PCN: 21258R-BI D ESTI MATE RUN 02/ 08/ 2021
PRQJECT: STMC040- 043 ESTI MATE NO 0010 15: 36: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-00007 *Traffic Control Inspection 149. 000 120. 000
DAY 29. 000 5, 365. 00
185. 00000 149. 000 27,565. 00
0505 630-00012 *Traffic Control Management 190. 000 165. 000
DAY 25. 000 27,875. 00
1, 115. 00000 190. 000 211, 850. 00
0510 630-00015 Uniforned Traffic Control Coordination 5. 000 5. 000
HOUR 0. 000 0. 00
37.50000 5. 000 187.50
0515 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
205. 00000 0. 000 0. 00
0520 630-80341 *Construction Traffic Sign (Panel Size A) 19. 000 17.100
EACH 1.900 72.20
38. 00000 19. 000 722.00
0525 630-80342  *Construction Traffic Sign (Panel Size B) 60. 000 54.000
EACH 6. 000 319. 50
53. 25000 60. 000 3,195. 00
0530 630-80355 *Portabl e Message Sign Panel 4.000 3. 600
EACH 0. 400 2,556. 00
6, 390. 00000 4.000 25, 560. 00
0535 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 3. 000 2.700
Type
ype) EACH 0. 300 345. 00
1, 150. 00000 3. 000 3, 450. 00
0540 630-80360 *Drum Channel i zi ng Devi ce 30. 000 27.000
EACH 3. 000 49. 50
16. 50000 30. 000 495. 00
0545 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 27.000
EACH 3. 000 60. 75
20. 25000 30. 000 607. 50
0550 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00

22.25000 0. 000 0. 00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

Page 12
ESTI MATE RUN 02/ 08/ 2021
15: 36: 32

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0555 630-80380

0560

630- 80393

0565

630- 85040

0570

700-70010

0575

700- 70016

0580

700- 70023

0585

700- 70082

0590

700-70111

0595 700-70380

CAT NO0400

0600 620-00020

C21258R
21258R-BI D
STMC040- 043
| TEM
DESCRI PTI ON
ROADVWAY
*Traffic Cone
*Stackabl e Vertical Panels

*| npact Attenuator (Truck Munted Attenuator)
(Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/ A Furnish & Install

Servi ce

El ectrical

Project First Program

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
75. 000
EACH
12. 50000
0. 000
EACH
29. 75000
2.000
EACH
16, 975. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
3, 200. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
3, 095. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

67.500
. 500
75.

93.75

000 937.50

. 000
. 000
. 000

.00
.00

. 800
. 200
. 000

3, 395. 00

33, 950. 00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

2, 655.
545.

000
000
000

545. 00

3, 200. 3, 200. 00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

2,536,841.55% 200, 240.20 $ 2, 536, 841.

1.000
0. 000
1.000 3, 095.

.00

2,539,936.55$ 200, 240.20 $ 2, 539, 936.



